

#### 4 Road Project – Updates for April

The project is moving along well we are about 30% through the project budget. Abutments for both bridges are in place, precast girders should be on site in 2.5 weeks. The road work continues to move forward, the riprap is close to done.



#### 1 Type 4 Barrier/Riprap





2 Field Trip to Buckhorn Lab